

18 Week Schedule



Business Evolves; Who's Your Partner?

Designed Stair Planning Milestones

Your layout will be based on actual field/framed dimensions. Order by week 5.

Some styles and materials are stocked for quick delivery, while others are custom made per job. Order your stair for delivery as soon as your layout is done to allow for fabrication and schedule time.

Tell us when your drywall is scheduled to start and when the priming is expected to be done. That will allow us to better coordinate the delivery date you want and keep your schedule on target.

Keep us updated with any schedule changes.

Take Control of Your Schedule!

- Make selections before construction begins.
- Complete this schedule.
- Schedule all trades early.
- Give your schedule a few days extra.
- Consider logistics; who is working where?
- Can subs get access to their work space?
- Keep everyone updated with any changes.

Call Designed Stairs for layout of your stair, once roof is on and interior walls are framed.

Call Designed Stairs to schedule your stair when you are scheduling your drywall.

☎ Call Designed Stairs to measure your job when you are ready to stock drywall.

☎ Call to schedule your installation when you are starting drywall.

Activity	START DATE	FINISH DATE	BUDGET \$	MONTH:																		
				DATE:																		
				WEEK:	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Stake Lines and Grades																						
Clearing and Rough Grading																						
Utilities																						
Excavation																						
Foundation																						
Frame Floors, Walls, and Roof																						
Doors and Windows																						
Roofing																						
Exterior Wall Surfaces																						
Rough-in Mechanicals																						
Drywall																						
Painting																						
Designed Stairs																						
Finish Carpentry																						
Finishwork: PLUMBING, HEATING, ELECTRICAL, ETC.																						
Flooring																						
Landscaping																						
Punchlist																						

Legend: Site Work Interior Work Structure

Designed Stairs Inc. 877.4.STAIRS 877.478.2477 Fax: 877.478.6500 www.DesignedStairs.com

18 Week Schedule



Business Evolves; Who's Your Partner?

Designed Stair Planning Milestones

Your layout will be based on actual field/framed dimensions. Order by week 5.

Some styles and materials are stocked for quick delivery, while others are custom made per job. Order your stair for delivery as soon as your layout is done to allow for fabrication and schedule time.

Tell us when your drywall is scheduled to start and when the priming is expected to be done. That will allow us to better coordinate the delivery date you want and keep your schedule on target.

Keep us updated with any schedule changes.

Take Control of Your Schedule!

- Make selections before construction begins.
- Complete this schedule.
- Schedule all trades early.
- Give your schedule a few days extra.
- Consider logistics; who is working where?
- Can subs get access to their work space?
- Keep everyone updated with any changes.

Call Designed Stairs for layout of your stair, once roof is on and interior walls are framed.

Call Designed Stairs to schedule your stair when you are scheduling your drywall.

☎ Call Designed Stairs to measure your job when you are ready to stock drywall.

☎ Call to schedule your installation when you are starting drywall.

Activity	START DATE	FINISH DATE	BUDGET \$	MONTH:																		
				DATE:																		
				WEEK:	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Stake Lines and Grades																						
Clearing and Rough Grading																						
Utilities																						
Excavation																						
Foundation																						
Frame Floors, Walls, and Roof																						
Doors and Windows																						
Roofing																						
Exterior Wall Surfaces																						
Rough-in Mechanicals																						
Drywall																						
Painting																						
Designed Stairs																						
Finish Carpentry																						
Finishwork: PLUMBING, HEATING, ELECTRICAL, ETC.																						
Flooring																						
Landscaping																						
Punchlist																						

Legend: ■ Site Work ■ Interior Work ■ Structure

Designed Stairs Inc. 877.4.STAIRS 877.478.2477 Fax: 877.478.6500 www.DesignedStairs.com

26 Week Schedule



Business Evolves; Who's Your Partner?

Designed Stair Planning Milestones

Your layout will be based on actual field/framed dimensions. Order by week 5.

Some styles and materials are stocked for quick delivery, while others are custom made per job. Order your stair for delivery as soon as your layout is done to allow for fabrication and schedule time.

Tell us when your drywall is scheduled to start and when the priming is expected to be done. That will allow us to better coordinate the delivery date you want and keep your schedule on target.

Keep us updated with any schedule changes.

Take Control of Your Schedule!

- Make selections before construction begins.
- Complete this schedule.
- Schedule all trades early.
- Give your schedule a few days extra.
- Consider logistics; who is working where?
- Can subs get access to their work space?
- Keep everyone updated with any changes.

Call Designed Stairs for layout of your stair, once roof is on and interior walls are framed.

Call Designed Stairs to schedule your stair when you are scheduling your drywall.

☎ Call Designed Stairs to measure your job when you are ready to stock drywall.

☎ Call to schedule your installation when you are starting drywall.

Activity	START DATE	FINISH DATE	BUDGET \$	MONTH:																									
				DATE:																									
				WEEK:	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
Stake Lines and Grades																													
Clearing and Rough Grading																													
Utilities																													
Excavation																													
Foundation																													
Frame Floors, Walls, and Roof																													
Doors and Windows																													
Roofing																													
Exterior Wall Surfaces																													
Rough-in Mechanicals																													
Drywall																													
Painting																													
Designed Stairs																													
Finish Carpentry																													
Finishwork: PLUMBING, HEATING, ELECTRICAL, ETC.																													
Flooring																													
Landscaping																													
Punchlist																													

Legend: ■ Site Work ■ Interior Work ■ Structure

Designed Stairs Inc. 877.4.STAIRS 877.478.2477 Fax: 877.478.6500 www.DesignedStairs.com

26 Week Schedule



Business Evolves; Who's Your Partner?

Designed Stair Planning Milestones

Your layout will be based on actual field/framed dimensions. Order by week 5.

Some styles and materials are stocked for quick delivery, while others are custom made per job. Order your stair for delivery as soon as your layout is done to allow for fabrication and schedule time.

Tell us when your drywall is scheduled to start and when the priming is expected to be done. That will allow us to better coordinate the delivery date you want and keep your schedule on target.

Keep us updated with any schedule changes.

Take Control of Your Schedule!

- Make selections before construction begins.
- Complete this schedule.
- Schedule all trades early.
- Give your schedule a few days extra.
- Consider logistics; who is working where?
- Can subs get access to their work space?
- Keep everyone updated with any changes.

Call Designed Stairs for layout of your stair, once roof is on and interior walls are framed.

Call Designed Stairs to schedule your stair when you are scheduling your drywall.

☎ Call Designed Stairs to measure your job when you are ready to stock drywall.

☎ Call to schedule your installation when you are starting drywall.

Activity	START DATE	FINISH DATE	BUDGET \$	MONTH:																										
				DATE:																										
				WEEK:	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
Stake Lines and Grades																														
Clearing and Rough Grading																														
Utilities																														
Excavation																														
Foundation																														
Frame Floors, Walls, and Roof																														
Doors and Windows																														
Roofing																														
Exterior Wall Surfaces																														
Rough-in Mechanicals																														
Drywall																														
Painting																														
Designed Stairs																														
Finish Carpentry																														
Finishwork: PLUMBING, HEATING, ELECTRICAL, ETC.																														
Flooring																														
Landscaping																														
Punchlist																														

Legend: Site Work Interior Work Structure

Designed Stairs Inc. 877.4.STAIRS 877.478.2477 Fax: 877.478.6500 www.DesignedStairs.com